COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 02/ 2010

ESTI MATE SUMVARY 13: 06: 02
CONTI D: C17701 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17701-BI D COFRS REPORTI NG CATECGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 133.0 DAYS TIME ALLOW 11/19/201 FI XED COVPLETI ON DATI
SH 82 DEER FENCI NG MP 10 - 16 PERCENT TI ME: 84.18 ORI G TIME ALLOW 11/19/201 FIXED COVPLETI ON DATI
PRQIECT NO C 0821-091
SH 82 DEER FENCI NG MP 10 - 16
NAME OF ROAD: 082A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
WATERFORD CORPORATI ON PAY PERI OD ENDI NG 10/ 25/ 2010 DATE TI ME STARTED 06/ 15/ 2010
404 NORTH LI NK LANE DATE LET 05/ 13/ 2010 DATE WORK BEGAN 06/ 23/ 2010
DATE AWARDED 05/19/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 06/ 16/ 2010 DATE ACCEPTED
FORT CCOLLI NS CO 80524 970/ 482- 0911 DATE NOTI CE TO PROCEED 06/ 15/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 246, 204. 73 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 1,128 603.25 NON-PARTI Cl PATI NG 906, 752. 10 111, 478. 35
PERCENT COMPLETE: 72.76% TOTAL EARNI NGS 906, 752. 10 111, 478. 35
FUNDS AVAI LABLE: $ 339, 452. 63 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 906, 752. 10 111, 478. 35
TOTAL CLAI MB: $ 0. 00 RETAI NAGE - 16, 929. 05 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 889, 823. 05 111, 478. 35
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 889, 823. 05 111, 478. 35
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 111, 478. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17701-BI D ESTI MATE RUN 11/ 02/ 2010
PRQIECT: C 0821- 091 ESTI MATE NO 0004 13: 06: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 W LDLI FE FENCE

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0. 750
LS 0. 050 240. 00
4, 800. 00000 0. 800 3, 840. 00
0010 202-01000 REMOVAL COF FENCE 37, 000. 000 16, 807. 000
LF 2, 149. 000 1,074.50
0. 50000 18, 956. 000 9, 478. 00
0015 203-01500 BLADI NG 10. 000 0. 000
HOUR 3. 000 450. 00
150. 00000 3. 000 450. 00
0020 203-01550 DQZI NG 5. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0.00
0025 203-01597 POTHCLI NG 20. 000 10. 500
HOUR 0. 000 0. 00
200. 00000 10. 500 2,100. 00
0030 203-02330 LABCRER 20. 000 9. 000
HOUR 0. 000 0. 00
35. 00000 9. 000 315. 00
0035 208-00002 ERGCSI ON LOG (12 | NCH) 200. 000 200. 000
LF 0. 000 0. 00
6. 00000 200. 000 1, 200. 00
0040 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0045 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0050 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0055 212-00006 SEEDI NG ( NATI VE) 0. 100 0. 000
ACRE 0. 000 0.00

3, 500. 00000 0. 000 0.00



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17701-BI D ESTI MATE RUN 11/ 02/ 2010
PRQJECT: C 0821-091 ESTI MATE NO 0004 13: 06: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 W LDLI FE FENCE
0060 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 144. 600 144. 600
TON 0. 000 0. 00
40. 00000 144. 600 5,784.00
0065 601-01025 CONCRETE CLASS B (M SCELLANEQUS) 90. 350 90. 350
CcY 0. 000 0. 00
250. 00000 90. 350 22,587.50
0070 603-10180 18 | NCH CORRUGATED STEEL PI PE 67. 400 67. 400
LF 0. 000 0. 00
35. 00000 67. 400 2,359. 00
0075 607-00005 *END PCST 71. 000 20. 000
EACH 12. 000 3, 300. 00
275. 00000 32. 000 8, 800. 00
0080 607-00010 *CORNER AND LI NE BRACE PCST 182. 000 69. 000
EACH 26. 000 12, 350. 00
475. 00000 95. 000 45, 125. 00
0085 607-11360 *FENCE DEER ( SPECI AL) 33, 228. 000 12, 057. 000
LF 5, 502. 000 43, 190. 70
7.85000 17, 559. 000 137, 838. 15
0090 607-11530 *FENCE ( SPECI AL) 8, 646. 000 5, 635. 000
LF 0. 000 0. 00
13. 95000 5, 635. 000 78, 608. 25
0095 607-60002 GAME RAVP 8. 000 0. 000
EACH 5. 600 38, 360. 00
6, 850. 00000 5. 600 38, 360. 00
0100 607-60117 16 FOOT GATE ( SPECI AL) 10. 000 0. 000
EACH 0. 000 0. 00
1, 602. 00000 0. 000 0. 00
0105 607-60121 20 FOOT GATE (SPEC AL) 1. 000 0. 000
EACH 0. 000 0. 00
1, 827. 00000 0. 000 0. 00
0110 607-60153 3 FOOT GATE ( SPECI AL) 10. 000 0. 000
EACH 0. 000 0.00
1, 086. 00000 0. 000 0.00



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17701-BI D ESTI MATE RUN 11/ 02/ 2010
PRQIECT: C 0821- 091 ESTI MATE NO 0004 13: 06: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 W LDLI FE FENCE

0115 611-00013 *12 FOOT DEER GUARD 3. 000 3. 000
EACH 0. 000 0. 00
16, 950. 00000 3. 000 50, 850. 00
0120 611-00017 *16 FOOT DEER GUARD 3. 000 3. 000
EACH 0. 000 0. 00
22, 250. 00000 3. 000 66, 750. 00
0125 611-00019 *18 FOOT DEER GUARD 1. 000 1. 000
EACH 0. 000 0. 00
24, 500. 00000 1. 000 24, 500. 00
0130 611-00025 *24 FOOT DEER GUARD 1. 000 1. 000
EACH 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
0135 611-00029 *28 FT DEER GUARD 2.000 2.000
EACH 0. 000 0. 00
35, 250. 00000 2.000 70, 500. 00
0140 611-00033 *32 FOOT DEER GUARD 0. 000 0. 000
EACH 0. 000 0.00
40, 750. 00000 0. 000 0.00
0145 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00
3, 855. 60000 1. 000 3, 855. 60
0150 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
50, 430. 00000 1. 000 50, 430. 00
0155 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 000 0.00
1, 500. 00000 0. 500 750. 00
0160 629-01001 *SURVEY MONUMENT ( TYPE 1) 31. 000 0. 000
EACH 18. 000 4,498. 20
249. 90000 18. 000 4,498. 20
0165 629-01002 *SURVEY MONUMENT ( TYPE 2) 5. 000 0. 000
EACH 0. 000 0.00

383. 25000 0. 000 0. 00



CONTI D: C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17701-BID ESTI MATE RUN 11/ 02/ 2010
PRQJECT: C 0821-091 ESTI MATE NO. 0004 13: 06: 02

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 W LDLI FE FENCE
0170 629-01110  *LOCATE MONUVENTS 327.000 243. 000
HOUR 2.250 225.00
100. 00000 245. 250 24, 525. 00
0175 630-00000 *FLAGA NG 1, 000. 000 418. 000
HOUR 19. 000 418. 95
22. 05000 437.000 9, 635. 85
0180 630-00007  *TRAFFI C CONTROL | NSPECTI ON 70. 000 37.000
DAY 27.000 6, 237. 00
231. 00000 64. 000 14, 784. 00
0185 630-00012  *TRAFFI C CONTROL MANAGEMENT 55. 000 40. 000
DAY 3. 000 1, 134. 00
378. 00000 43. 000 16, 254. 00
0190 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 0. 000
EACH 0. 000 0.00
10. 50000 0. 000 0. 00
0195 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 24. 000 12. 000
EACH 0. 000 0.00
10. 50000 12. 000 126. 00
0200 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 21.000 10. 500
EACH 0. 000 0.00
10. 50000 10. 500 110. 25
0205 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 2. 000 1. 000
TYP
B EACH 0. 000 0.00
1, 365. 00000 1. 000 1, 365. 00
0210 630-80359  *PORTABLE MESSAGE S| GN PANEL 0. 000 0. 000
DAY 0. 000 0.00
52. 50000 0. 000 0. 00
0215 630-80360  *DRUM CHANNELI ZI NG DEVI CE 69. 000 34.500
EACH 0. 000 0.00
42. 00000 34.500 1, 449. 00
0220 630-80370  CONCRETE BARRI ER ( TEMPORARY) 770. 000 384. 000
LF 0. 000 0.00
9. 44000 384. 000 3, 624. 96



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17701-BI D ESTI MATE RUN 11/ 02/ 2010
PRQIECT: C 0821- 091 ESTI MATE NO 0004 13: 06: 02
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 W LDLI FE FENCE

0225 630-80380 *TRAFFI C CONE 144. 000 72.000
EACH 0. 000 0. 00
2.10000 72.000 151. 20
0230 630-85010 *| MPACT ATTENUATOR ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0235 700-70010 F/ A M NOR CONTRACT REVI SI ONS 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0245 700- 70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0260 611-00057 56 FOOT DEER GUARD CMD NO 2 1. 000 1. 000
EACH 0. 000 0.00
74, 788. 00000 1. 000 74, 788. 00
0265 900-00007 ADDED | TEM (EACH)/ 40 FOOT DEER GUARD / CMD NO 2 1. 000 1. 000
EACH 0. 000 0.00
53, 420. 00000 1. 000 53, 420. 00
0270 625-00001 CONSTRUCTI ON SURVEYI NG (HOURLY) MCR LI #1 10. 000 10. 000
HOUR 0. 000 0. 00
110. 00000 10. 000 1, 100. 00
0275 630-80344 CONSTRUCTI ON TRAFFI C SI GN (SPECI AL) CO #4 - ADD FASTER 54. 500 27.250
SI GNS
SF 0. 000 0. 00
21. 84000 27. 250 595. 14
0280 900-00014 ADDED | TEM (LUWP SUM/ MCR LI #2 MJDSLI DE REPAI R WORK 1. 000 1. 000
LS 0. 000 0. 00

18, 345. 00000 1. 000 18, 345. 00



CONTI D C17701 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17701-BI D ESTI MATE RUN 11/ 02/ 2010
PRQIECT: C 0821- 091 ESTI MATE NO 0004 13: 06: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 W LDLI FE FENCE

0285 900- 00007 ADDED | TEM (EACH)/ MCR LI #3, 13 FOOT DEER GUARD 1. 000 1. 000
EACH 0. 000 0. 00
23, 100. 00000 1. 000 23, 100. 00

CAT 0200 CURRENT AMI  $ 1, 244,304.73 % 111,478.35$ 904, 852. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0255 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0.00
950. 00000 2.000 1, 900. 00
CAT 0400 CURRENT AMI  $ 1, 900. 00 $ 0.00$ 1, 900. 00

PRQJIECT TOTAL CURRENT AMI $ 1,246,204.73 $ 111,478.35$ 906, 752. 10



